
 

Purpose: 
APP – Approval    INF/REC – Information/Record   

Submittal Schedule:                                                                    
PF – Prior to Fabrication PP – Prior to Procurement PS – Prior to Shipment PT – Prior to Testing WS – With Shipment 
I – Before Installation P – Before Final Payment U- Before Use UDI – Upon Date Identified  

Media 
E – Electronic                            H - Hardcopy 
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TOC MASTER SUBMITTAL REGISTER (MSR) 

1.  MSR Number (COMPLETED BY DOCUMENT CONTROL):  2.  REV: 0 

 

3.  Requisition: 4.  Subcontract-Release No.: 5.  Purchase Order: 6.  Title: 7.  Vendor Name: 

CR 292738 TBD NA Provide Staffing Retention 

Consultant/ Facilitator 

support FY-17 

TBD 

8.  Responsible Person: Charles A. Simpson 9.  Project No.:  10.  Date: TBD 
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12.  
Specification 

13.  SOW 
Section 
Number 

14.  Description 
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17.  When 
Required 

18.  Date 
Submittal 
Due From 

Vendor 

19. Turnaround 
Times 20.  

Number of 
Copies 
E / H External 

(Vendor) 
Internal 
(WRPS) 

001  N/A 4.0 
Provide a final summary report of 

work performed that covers an 

overall analysis with results, a 

list of recommendations, and a next 

steps plan.  

INF/ 

REC 

UDI On or 

before 

end of 

Contract 

period 

9/28/17 

   1/E 

002  N/A 4.0 Provide a monthly status report of 

work performed to include a task 

topic with associated hours and 

summation of hours performed each 

month. 

 

INF/ 

REC 

UDI End of 

each 

month 

   1/E 

003           / 

004           / 

005           / 

006           / 

007           / 
 


